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Grant Number: Obligation Date: Award Date:
B-13-DS-36-0002

Grantee Name: Contract End Date: Review by HUD:

New York Reviewed and Approved
Grant Award Amount: Grant Status: QPR Contact:
$35,800,000.00 Active No QPR Contact Found
LOCCS Authorized Amount: Estimated PI/RL Funds:

$35,800,000.00

Total Budget:
$35,800,000.00

Disasters:

Declaration Number
No Disasters Found

Narratives
Executive Summary:

The New York State Public Housing Resiliency Pilot Project was awarded funding through the HUD National Disaster Resilience Competition
to enhance the resiliency of four storm-impacted Public Housing Authorities (PHAs). The New York Governor's Office of Storm Recovery
(GOSR) will oversee the project to assess and address the critical and growing physical resilience needs of housing assets vulnerable to
coastal and riverine flooding and the related impacts of climate change, including sea-level rise, increased precipitation, and extreme
temperature. The project will also include a workforce development component to assist with meeting the economic and social resilience
needs of residents who are vulnerable to socioeconomic stressors and environmental shocks. The project has two components: 1) piloting
innovative, replicable mitigation and resiliency interventions at select public housing properties, and 2) creating job training and placement
workforce development opportunities. The State will provide grant funding to five sites at four PHAs. The four PHA partners are Freeport, Long
Beach, Town of Hempstead, and Binghamton. The State will implement site-specific resiliency interventions based on the Enterprise
Community Partners’ Ready to Respond Toolkit and Multifamily Housing Resilience Strategies, including but not limited to: resilient new
development (at Freeport Housing Authority); resiliency retrofits to building envelope (at all other sites); nature-based stormwater management
features; nature-based coastal protection features; and resilient back-up power/power generation systems. The construction and site planning
techniques include: protection features that reduce vulnerability; adaptation features that respond to changing climate conditions; redundancy
features that maintain critical services during an event, enabling residents to shelter in place in low-level weather events; and social resilience
features that facilitate community cohesiveness, increase the quality of life through exposure to natural features and increase economic
opportunities through workforce development. Consulting engineers have evaluated each of the five sites for the suitability of these resilience
strategies, which are based on best practices and field research by technical experts and informed by FEMA guidance, technical analysis, and
case studies. GOSR engaged Enterprise Community Partners, residential construction engineers, building science professionals, developers,
and housing finance experts to identify appropriate resilience measures for each site. In consultation with architects and engineers, GOSR
crafted site-specific strategies. GOSR has partnered with Opportunities Long Island (OLI) to implement the second component. The workforce
development component will create targeted employment and training opportunities for residents of the three participating Long Island PHAs.
OLI will educate, train, and connect up to twenty (20) PHA residents with building trade opportunities. This pre-apprenticeship program,
offering direct placement into employment will create a pathway to sustainable, high-wage employment in construction trades. The
construction of new housing and rehabilitation of existing housing are eligible activities which meet the LMI National Objective. The targeted
PHA sites overwhelmingly serve senior and family households with incomes below 50 percent of Area Median Income. At least 51 percent of
the units in each bui

Executive Summary:

Iding assisted will be occupied by an LMI household. These projects are federally funded PHAs and have housing goals to ensure equal
opportunity and to affirmatively further fair housing objectives to qualify for annual allocations of HUD resources. GOSR will monitor the efforts
of the PHAs to satisfy and confirm that PHAs meet their statutory obligation to AFFH. The workforce development component is an eligible
public-service activity with a limited clientele of LMI persons.

MID-URN Areas:

GOSR ultimately identified five properties at four PHAs in two Target Areas — Broome and Nassau counties — which have the highest
remaining unmet recovery need (URN) for rental housing in the New York State MID-URN areas after accounting for assistance provided by
GOSR's NY Rising Housing Recovery Programs and other sources.

GOSR used the best available FEMA PA data and internal program data to identify PHA-owned facilities sited in the 100-year or
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500-year floodplain in Target Areas with housing URN. GOSR then analyzed this subset of properties for a tie-back to the qualified disaster(s),
site-specific unmet needs, and geographic and demographic considerations with the goal of serving vulnerable populations and addressing a
range of resiliency challenges.

Key Agencies, Partners, Positions, Personnel:

GOSR will partner with several agencies and organizations to carry out this project. These include the NYS Department of Homes and
Community (HCR) Renewal Housing Finance Agency, Binghamton Public Housing Authority (PHA), Freeport PHA, Town of Hempstead PHA,
Long Beach PHA, Enterprise Community Partners and Opportunities Long Island. In addition, the State — through GOSR, in partnership with
HCR, Enterprise Community Partners and WegoWise— will investigate opportunities to increase resilience and further reduce the energy
demand of these buildings through smaller scale retrofits such as weatherproofing and lighting upgrades.

The four PHA Partners are the Freeport Housing Authority, Long Beach Housing Authority, Town of Hempstead Housing Authority, and
Binghamton Housing Authority. These Partners identified project sites that sustained damage during Superstorm Sandy, Hurricane Irene,
and/or Tropical Storm Lee. Damage included flooding, damage to electrical and mechanical systems, loss of power creating unsafe
conditions, and loss of habitability. The five properties selected for this project represent different building typologies including low-rise, high-
rise, coastal and riverine sites, senior and family facilities, and are ideal candidates for performance retrofitting and/or new resilient new
construction. The new construction project achieves substantial support utilizing HUD’s Section 18 program by bolstering the FEMA disaster
relief funds and CDBG-DR funds which provide access to private debt and equity investment for a resilient new affordable housing project.
The PHAs will be responsible for using CDBG-NDR funds to carry out activities in a manner satisfactory to GOSR and consistent with any
standards required as a condition of providing these funds. The use of the funds will result in either retrofitting or new construction of five
Public Housing Authority properties to the benefit of the residents of these specific properties.

Enterprise Community Partners Inc. will be responsible for supporting GOSR with project design; facilitating design process with PHAs to
integrate green, resilience and health measures into a comprehensive rehabilitation scope; provide training and technical assistance to PHAs
building staff to help establish best practices in Operations and Maintenance and asset management; provide technical assistance to GOSR
as needed; coordinate a PHA resilience Learning Collaborative and Memorialize lessons learned.

Opportunities Long Island will be responsible for providing outreach, screening and program selection for residents of the PHAs in Freeport,
Town of Hempstead and Long Beach. OLI will identify, select and enroll 20 eligible residents in an apprenticeship preparation training program
and upon successful completion, work on placing graduates of the program on construction projects.

Grantee key personnel are as follows:

Robert Miller, Chief Financial Officer, GOSR

Charles Mathew, Director of Finance and Budget, GOSR

Thehbia Hiwot, Deputy Executive Director and Managing Director of Housing, GOSR

Paul Lozito, Director of Policy and Affordable Housing, GOSR

Shantel Asante-Kissi, Senior Program Manager, GOSR

Jane Brogan, Managing Director of Policy, GOSR

Leo Quigley, Policy Manager, GOSR

Simon McDonnell, Director of Research and Strategic Analysis, GOSR

David Burgy, Senior Research and Policy Analy

Key Agencies, Partners, Positions, Personnel:

st, GOSR

Overall This Report Period To Date

Total Projected Budget from All Sources N/A $35,800,000.00

Total Budget $0.00 $35,800,000.00

Total Obligated $35,366.64 $35,366.64

Total Funds Drawdown $30,191.00 $30,191.00
Program Funds Drawdown $30,191.00 $30,191.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

Most Impacted and Distressed Expended $0.00 $0.00

Match Contributed $0.00 $0.00
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Progress Toward Required Numeric Targets

Requirement Target Actual
Overall Benefit Percentage (Projected) 100.00%
Overall Benefit Percentage (Actual) 100.00%
Minimum Non-Federal Match $0.00 $0.00
Limit on Public Services $5,370,000.00 $0.00
Limit on Admin/Planning $7,160,000.00 $0.00
Limit on Admin $0.00 $0.00
Most Impacted and Distressed Threshold (Projected) $0.00 $0.00

Overall Progress Narrative:

New York State’s Public Housing facilities are still recovering from Hurricane Irene, Tropical Storm Lee and
Superstorm Sandy. The State’s program was awarded $35.8 million for the Public Housing Resiliency Pilot Program.
This program aims to reduce the impacts of coastal and riverine flooding by targeting storm-impacted Public
Housing Authorities (PHAs) in Nassau and Broome Counties. Additionally, the state made a commitment to provide
workforce development opportunities for residents at three storm-impacted PHAs located in Nassau County.

The State will provide funding to four PHAS for site-specific physical resilience recommendations based on new
resilient guidelines provided by Enterprise Community Partners. During the quarter GOSR worked closely with HUD
to develop and submit the DRGR Action Plan and metrics. Additionally, GOSR procured and implemented a Utility
Tracking and Benchmarking service provider; coordinated with PHA Staff to attend resilience training; engaged with
program partners for Architectural and Engineering Design work; engaged with Workforce Development provider;
onboarded an AmeriCorps VISTA Volunteer to liaise with PHAS; and created and presented the NDR Building
Resilience Assessment tool for A and E Design.

Project Summary

Project #, Project Title This Report Period To Date
Program Funds Project Funds Program Funds
Drawdown Budgeted Drawdown
Admin, Administration $0.00 $1,790,000.00 $0.00
LTC, Long-Term Commitment $0.00 $0.00 $0.00
NDR, Resilience Work $30,191.00 $34,010,000.00 $30,191.00
OV, Outcome Value $0.00 $0.00 $0.00
SL, Supporting Leverage $0.00 $0.00 $0.00
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Activities

Project #/ Title: NDR / Resilience Work

Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:
NDR

Projected Start Date:
02/03/2017

Benefit Type:

Direct ( HouseHold )

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

NYS-NDR-PHA-Binghamton
Binghamton PHA Resilience

Activity Status:

Under Way

Project Title:

Resilience Work

Projected End Date:

02/02/2019

Completed Activity Actual End Date:

Responsible Organization:
New York State

Apr 1 thru Jun 30, 2017 To Date

N/A $3,610,667.00
$0.00 $3,610,667.00
$1,293.91 $1,293.91
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

The goal of this activity is to carry out the project delivery of providing resilient retrofitting at North Shore Towers in Binghamton
NY to benefit the residents of this PHA facility. The project delivery includes partnership with Enterprise Community Partners to
project design with team, Energy Benchmarking, Partnership with DASNY to procure design and construction teams to

complete construction at the PHA facility.

Location Description:

Binghamton Housing Authority

North Shore Towers and Village

45 Exchange Street

Binghamton, NY

Latitude 42.096838, Longitude -75.909638

.
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Activity Progress Narrative:

This is a new activity. Accomplishments will be reported in future QPRs.

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: NYS-NDR-PHA-Freeport

Activity Title: Freeport PHA Resilience

Activitiy Category: Activity Status:

Construction of new replacement housing Under Way

Project Number: Project Title:

NDR Resilience Work

Projected Start Date: Projected End Date:

02/03/2017 02/02/2019

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

Low/Mod New York State

Overall Apr 1 thru Jun 30, 2017 To Date

Total Projected Budget from All Sources N/A $5,500,000.00

Total Budget $0.00 $5,500,000.00

Total Obligated $31,484.91 $31,484.91

Total Funds Drawdown $30,191.00 $30,191.00
Program Funds Drawdown $30,191.00 $30,191.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

Most Impacted and Distressed Expended $0.00 $0.00

Match Contributed $0.00 $0.00

Activity Description:

The goal of this activity is to carry out the project delivery of providing new construction of 100 units at Freeport Housing
Authority's Moxey Rigby facility in Freeport, NY to benefit the residents of the Moxey Rigby Apartments. The project delivery
includes partnership with Enterprise Community Partners to project design with team and Benchmarking Energy Use at the
facility.

Location Description:

Freeport Housing Authority

Moxey Rigby Apartments (New Location)

195 East Merrick Road

Freeport, NY 11520

Current address - Buffalo Avenue and East Merrick Road
Latitude 40.654855, Longitude -73.570738

Activity Progress Narrative:

During the quarter, activities were conducted to assist Freeport Housing Authority¢,s Moxey Rigby project towards a
construction loan closing to commence construction of a new replacement affordable housing facility. Construction activities
have commenced at the site.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:
NDR

Projected Start Date:
02/03/2017

Benefit Type:

Direct ( HouseHold )

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Activity Status:
Under Way
Project Title:
Resilience Work

NYS-NDR-PHA-Hempstead
Hempstead PHA Resilience

Projected End Date:

02/02/2019

Completed Activity Actual End Date:

Responsible Organization:

New York State

Apr 1 thru Jun 30, 2017 To Date

N/A $13,623,666.00
$0.00 $13,623,666.00
$1,293.91 $1,293.91
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

The goal of this activity is to carry out the project delivery of providing resilient retrofitting at Inwood Gardens and Mill River
Gardens in Oceanside and Inwood, NY to benefit the residents of these PHA facilities. The project delivery includes
partnership with Enterprise Community Partners to project design with team, Energy Benchmarking, Partnership with DASNY to

procure design and construction teams to complete construction at the PHA facility.

Location Description:

Town of Hempstead

Mill River Gardens

2900 Rockaway Avenue

Oceanside, NY 11572

Latitude 40.642652, Longitude -73.655963
Inwood Gardens

255 Lawrence Avenue

Inwood, NY 11096

Latitude 40.622225, Longitude -73.738731

Activity Progress Narrative:

This is a new activity. Accomplishments will be reported in future QPRs.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:
NDR

Projected Start Date:
02/03/2017

Benefit Type:

Direct ( HouseHold )

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

NYS-NDR-PHA-LongBeach
Long Beach PHA Resilience

Activity Status:

Under Way

Project Title:

Resilience Work

Projected End Date:

02/02/2019

Completed Activity Actual End Date:

Responsible Organization:
New York State

Apr 1 thru Jun 30, 2017 To Date

N/A $11,115,667.00
$0.00 $11,115,667.00
$1,293.91 $1,293.91
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

The goal of this activity is to carry out the project delivery of providing resilient retrofitting at Channel Park Homes in Long
Beach, NY to benefit the residents of this PHA facility. The project delivery includes partnership with Enterprise Community
Partners to project design with team, Energy Benchmarking, Partnership with DASNY to procure design and construction teams

to complete construction at the PHA facility.

Location Description:

Long Beach Housing Authority
Channel Park Homes

500 Center Street

Long Beach, NY 11561
Latitude 40.591116, -73.66589

Activity Progress Narrative:

This is a new activity. Accomplishments will be reported in future QPRs.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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